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Notes ID:   B64C7FD3F2BC8E23852577DD006717EE

From:   Dave Dickerson/R1/USEPA/US

To:   "Leitch, Robert A NAE" <Robert.A.Leitch@usace.army.mil>

Delivered Date:   02/17/2009 02:23 PM EDT

Subject:   Re: Modeling Priorities 

sounds good - thanks Bob

 "Leitch, Robert A NAE" <Robert.A.Leitch@usace.army.mil> 

  

Dave:

I spoke to Steve at JE. Steve has provided the following modeling priorities
and approximates timelines. As we near the end of the "Predicted Ambient Air
PCB Modeling for LHCC", we will look for direction as to whether or not to
begin planning for the GW modeling effort.

As such, the Modeling Mtg for this Thursday will not happen.

Tx

Bob

-----Original Message-----
From: Fox, Steve (New Bedford) [mailto:Steve.Fox@jacobs.com] 

"Leitch, Robert A NAE" 
<Robert.A.Leitch@usace.army.mil>
02/17/2009 02:18 PM

  

  

To Dave Dickerson/R1/USEPA/US@EPA, ElaineT 
Stanley/R1/USEPA/US@EPA 

cc "Fox, Steve (New Bedford)" <Steve.Fox@jacobs.com>, 
"Mitkevicius, K C NAE" 
<K.C.Mitkevicius@usace.army.mil>, "Leitch, Robert A 
NAE" <Robert.A.Leitch@usace.army.mil> 

Subject Modeling Priorities 



Sent: Tuesday, February 17, 2009 2:09 PM
To: Leitch, Robert A NAE
Subject: Modeling Priorities

Bob,

The following are the Jacobs modeling priorities:

1. 2008 Ambient Air PCB Modeling - Modeling of the 2008 Ambient Air PCB
data collected during the hydraulic Pierce Mill Cove Dredging and Aerovox
Shoreline Excavation. We anticipate completed early next week with report to
the EPA by the week of March 9.

2. Predicted Ambient Air PCB Modeling for LHCC - The predicated ambient
air PCB modeling of the placement of dredged material into the lower harbor
CAD cells. We will start this modeling the week of March 16th with a
kick-off meeting for on that same week. I talked to Changsheng and he feels
that this activity will take several weeks to model. He will need the
following inputs for the model:

a. PCB concentrations - The estimated PCB sediment
concentrations for the sediment to be placed in the CAD cell;
b. Duration of activity - the timeframe that he placement of the
material will be placed;
c. Time of year - the time of year that the placement will
occur.

3. Groundwater Modeling - This activity will only be initiated after the
two above mentioned air modeling activities are completed. We will look at
the budget and other priorities with the EPA and NAE prior to initiating the
groundwater modeling.

Thanks,

Steve
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